
Internal	  JIVE	  BlackHoleCam	  meeting	  
	  
Date:	  12	  May	  2016,	  13:30	  in	  Arpad’s	  office	  
Subject:	  pipeline	  WP	  
Present:	  Arpad	  Szomoru,	  Des	  Small,	  Mark	  Kettenis,	  Ilse	  van	  Bemmel	  
	  
Meeting	  with	  BHC	  project	  team	  160511	  
Ilse	  reports	  on	  a	  visit	  to	  Nijmegen,	  in	  which	  she	  talked	  to	  Heino	  Falcke,	  Remo	  Tilanus	  
and	  Ciriaco	  Goddi	  about	  the	  status	  of	  the	  work	  in	  JIVE.	  In	  spite	  of	  the	  existing	  
management	  plan,	  the	  expectations	  in	  Nijmegen	  were	  somewhat	  misplaced,	  and	  the	  
team	  there	  pushed	  heavily	  for	  faster	  delivery.	  	  
	  
We	  discuss	  the	  options	  we	  have	  to	  provide	  access	  to	  our	  development	  code,	  but	  most	  
options	  are	  too	  time	  consuming	  for	  us	  and	  will	  not	  contribute	  to	  the	  quality.	  We	  settle	  
on	  the	  plan	  to	  provide	  a	  local	  CASA-‐‑dev	  version	  plus	  Mark’s	  patches	  after	  summer.	  A	  
Pythonic	  fringe	  finder	  should	  also	  be	  available	  around	  that	  time,	  the	  C++	  porting	  will	  
amount	  to	  a	  significant	  delay	  with	  regards	  to	  the	  original	  plan.	  This	  was	  also	  reported	  to	  
the	  Nijmegen	  team.	  
	  
The	  team	  in	  Nijmegen	  has	  a	  new	  software	  developer,	  Daan	  van	  Rossum,	  who	  is	  willing	  
to	  come	  over	  to	  JIVE	  for	  a	  visit.	  We	  would	  prefer	  for	  him	  to	  coordinate	  the	  actual	  
“pipeline”	  development	  on	  the	  Nijmegen	  side,	  i.e.	  ensuring	  all	  the	  CASA	  tools	  are	  in	  place	  
and	  accessible	  for	  real	  EHT	  data	  processing.	  
	  
Another	  worry	  in	  Nijmegen	  is	  the	  lack	  of	  a	  metadata	  standard	  for	  mm-‐‑VLBI.	  This	  is	  not	  
part	  of	  the	  JIVE	  scope	  of	  the	  project.	  We	  will	  continue	  to	  work	  from	  the	  assumption	  that	  
data	  is	  provided	  either	  in	  MS	  format,	  or	  in	  a	  format	  that	  can	  be	  converted	  to	  MS,	  such	  as	  
FITS-‐‑IDI.	  
	  
Verification	  document	  (deliverable,	  action	  items	  6,	  20	  &	  21)	  
Ilse	  is	  working	  on	  writing	  up	  the	  results	  of	  the	  verification	  tests	  between	  AIPS	  and	  CASA	  
FRING.	  There	  is	  a	  small	  delay	  because	  of	  a	  bug	  in	  the	  CASA	  FRING	  code.	  The	  document	  
should	  be	  finished	  by	  the	  end	  of	  May.	  The	  comparison	  of	  phase	  solutions	  still	  has	  to	  be	  
implemented,	  but	  is	  a	  relatively	  quick	  and	  easy	  change	  to	  make.	  
	  
Development	  of	  CASA	  tools	  
Mark	  has	  found	  a	  problem	  in	  the	  application	  of	  the	  rates,	  and	  a	  fix	  for	  that	  depends	  on	  
work	  that	  has	  to	  be	  done	  at	  NRAO.	  He	  will	  develop	  a	  work-‐‑around,	  so	  that	  we	  can	  still	  
apply	  the	  rate	  solutions	  from	  Des’s	  fringe	  finder	  (action	  24).	  	  
	  
Development	  of	  fringe	  finder	  
Des	  has	  solved	  a	  bug	  that	  affected	  the	  weighting	  of	  the	  stations	  until	  recently.	  The	  
current	  version	  is	  now	  working	  properly	  for	  single	  band	  delays	  and	  will	  be	  frozen	  for	  a	  
rerun	  of	  the	  verification	  with	  AIPS.	  Mark	  suggests	  to	  verify	  this	  using	  a	  real	  dataset	  
without	  EF,	  or	  a	  VLBA	  dataset,	  in	  fact,	  anything	  with	  an	  array	  of	  comparably	  sized	  dishes	  
will	  do.	  
	  
The	  next	  step	  is	  to	  implement	  multi-‐‑band	  delay	  and	  then	  the	  figure	  of	  merit	  à	  la	  HOPS.	  
The	  preference	  is	  to	  do	  this	  in	  Python.	  Once	  this	  is	  completed,	  the	  whole	  thing	  will	  be	  
ported	  to	  C++.	  The	  planning	  is	  to	  have	  the	  Python	  version	  ready	  by	  the	  end	  of	  summer.	  
	  
Preparing	  for	  NRAO	  visit	  



Des	  and	  Ilse	  will	  attend	  the	  NRAO	  synthesis	  summer	  school	  in	  the	  first	  week	  of	  June.	  
They	  will	  use	  the	  opportunity	  to	  talk	  to	  the	  NRAO	  developers.	  To	  that	  purpose	  we	  need	  a	  
draft	  of	  the	  calibration	  model,	  defining	  all	  our	  parameters	  in	  detail.	  Des	  will	  start	  on	  this	  
and	  work	  with	  Mark	  on	  a	  final	  version	  before	  we	  leave.	  
	  
Action	  items:	  
19.	  Asses	  C++	  solvers:	  this	  will	  await	  the	  finalization	  of	  the	  Pythonic	  fringe	  finder	  
20.	  Verification	  test	  suite:	  in	  progress	  	  
21.	  Phase	  solutions:	  will	  be	  implemented	  this	  week	  
22.	  CASA	  to-‐‑do	  list:	  there	  is	  some	  confusion	  as	  to	  which	  wiki	  this	  should	  be	  on.	  Mark	  
will	  put	  it	  on	  the	  SKA-‐‑NL	  and/or	  the	  BHC	  wiki.	  
23.	  Calibration	  model:	  task	  reassigned	  to	  Des	  
24.	  Improve	  delay/rate:	  in	  progress	  
	  
Actions:	  

ID Description Owner Ref. Due 
4 Write note on motivation for solver Des 151019 See 19 
6 Write report on verification with AIPS (deliverable)  Ilse 151019 160528 
12 Test multiband delay correction Des 151214 See 21 
13 Get real EHT data Ilse 151214  
18 Process EVN EA054 data with CASA Mark & Des 160115 See 21 
19 Assess available solvers for C++ Des 160404  
20 Develop verification test suite Ilse 160404  
21 Compare phase solutions between AIPS and CASA Des/Ilse 160404  
22 Put up CASA to-do on the SKA-NL/BHC wiki Mark 160404  
23 Write up phase model for CASA calibration Des/Mark 160404  
24 Improve delay and rate application Mark 160404  
25 Coordinate visit from Daan van Rossum Ilse 160512  
26 Report back to Nijmegen on planning Ilse 160512  
27 Include verification test without EF station Des/Ilse 160512  
     

	  
Next	  meeting:	  	  20	  June	  2016,	  11AM	  
	  
	  
	  


