

JUC, 2/3/2016, 11.00, Arpad's room

present Jonathan, Des, Arpad

Des: all problems solved, turns out that changes Des made to his code were not in the repository, and thus not in the tested code. No diff plots yet, as Jonathan does not quite know how to handle the slightly different integration times. Des thinks it should be possible to make the integration times match, Jonathan will try. But phases look very good. Some packet loss at one point again, but probably no big deal.

Des ran 2-station job on Mk5s, all works, need to look at data. Next thing is to let operators run bigger job, themselves.

We should look at 32MHz experiments, there is one? Des find out. Needs testing.

Des: eBob needs to make mods, has not done so yet. Urgent! Erlang control logging needs to be automatic.

Jon: clock offset module not tested. Will try sine waves, easier than real expt with wrong times.

16/32 MHz mode probably next. One thing that needs testing as well is the per-station setting of framelength.