

JUC, 18 and 25-8-2016, Arpad's room

present Jonathan, Des, Arpad

18-8

Jonathan: much work on HEM. 32MHz mode needs testing, which needs data, maybe Harro will know where these data are.

16 MHz needs real-life testing

64MHz is under development

25-8

Des: synchroniser stub: done.

32MHz data found, wrote script to read data. Mixed bandwidths are a problem.

Attempt will be made to run 16MHz mode over the weekend.

Jonathan: HEM board delivery delayed 2 weeks