

BHC e-VLBI meeting, September 21 2015, 11.00, Arpad's room

present Harro, eBob, Arpad

eBob: has started making some modifications on server-client software, after discussion with Harro. Basically ready for testing. Have not had response yet on Harro's email to Uwe, need access to Mark6, in Ef, some data, realistic setup.

eBob will send Uwe email again, find time to test. Harro will look for GMVA schedules, vex files, whatever, see what a real observation looks like.