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19 Participants in SA2

Proposal budget: 10 M€

Contract budget: 7,8 M€

EC contribution: 0,8 ME

Ratio total cost / EC contribution =    8,75 : 1
Timeframe: March 1 2006 – Feb 28 2009

Covers: only cost of connection and equipment.

STATUS = studies of feasibility for lastmile 
connection.
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• Already connected at 1 Gbps: 6 stations + correlator

JIVE (6), WSRT, Onsala, Medicina, Torun, Jodrell Bank, 
Metsähovi

• Expected in 2007:

Effelsberg, Yebes, VIRAC, 4x Chinese tels., Arecibo, TIGO.

• Expected later:

Sardinia, Noto, HRAO, ATNF/ATCA.

• To 10 Gbps: Onsala, Jodrell Bank, Metsähovi.



EXPReS Kickoff : SA2  Network Provision for a Global eVLBI Array

• Comments:

Effelsberg: 110 Gbps fibre in place in 2007 (+ LOFAR)

Yebes: 2 Gbps after 40m telescope completion in 2007

VIRAC: fibre in place

4x Chinese tels.: 1 Gbps local fibre, missing link to JIVE

Arecibo: 155 Mbps, up to 1 Gbps (23 hours/month)

TIGO: 1 Gbps local fibre, 64 Mbps to Europe

HRAO: 1 Gbps local (SKA) but poor to Europe

ATNF: 1 Gbps local fibre (telescopes – LBA correlator)
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Expenses: 
DELIVERABLES AT THE POSSIBLE MINIMUM COST !

• No expense yet: Onsala, Yebes, HRAO, INAF

• Little expense: Effelsberg (250 €)

• “Medium” expense: Metsähovi (~ 20 k€)

• Large expense: VIRAC (113 k€)

• Rest unknown

Note:

• Large expenses before EXPReS: Metsähovi, Medicina
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Summary
• Six telescopes and correlator already connected at 1 Gbps.

• Nine other telescopes have finished the feasibility study and 
are progressing to obtain (full) connectivity in 2007.

• BUT: still to solve the data transfer from China/SA to JIVE.

• Little expense (= EC “work”?) as of today for most partners.

• Most progress to be seen in 2007.

http://www.jive.nl/dokuwiki/doku.php?id=expres:sa2

http://www.oan.es/expres/status.htm


